
Before the 
Federal Communications Commission 

Washington, D.C. 20554 
In the Matter of ) 
 ) 
Request for Review by  )  CC Docket No. 02-6 
Chicago Public Schools, Chicago, Illinois,  )   
of Decisions of the  )  CC Docket No. 96-45 
Universal Service Administrator )   
 ) 
Schools and Libraries Universal )   FRN 1439048 
Service Support Mechanism )   

To:  Secretary, Federal Communications Commission 
  

REQUEST FOR REVIEW AND REQUEST FOR WAIVER BY CHICAGO PUBLIC 
SCHOOLS OF DECISIONS OF THE UNIVERSAL SERVICE ADMINISTRATOR 

The Board of Education of the City of Chicago (“Chicago Public Schools” or “CPS”) 

respectfully requests, pursuant to Sections 1.3 and 54.719 through 54.724 of the Federal 

Communications Commission’s (“Commission”) rules,1 that the Commission review Universal 

Service Administrative Company (“USAC”) Schools and Libraries Division (the “Division”) 

decisions denying CPS’s non-recurring services implementation deadline extension request and 

subsequent appeal for Funding Request Number (“FRN”) 1439048 under the schools and libraries 

universal service support mechanism, also known as the “E-rate” program.2  As discussed below, 

these denials are contrary to the Commission’s E-rate policy and recent E-rate decisions 

concerning inadvertent ministerial or clerical errors.  Therefore, CPS requests that the 

Commission authorize CPS’s deadline extension request, waiving its rules to the extent necessary, 

                                                 
1 47 C.F.R. §§ 1.3, 54.719-54.724. 
2 See Administrator’s Decision on Implementation Extension Request, Letter of September 30, 2009, to 
Arshele Stevens, CPS (“Administrator’s Decision”), and Administrator’s Decision on Implementation 
Extension Appeal, Letter of January 21, 2010, to Barton J. Taylor, CPS (“Administrator’s Decision on 
Appeal”), attached as part of Appendix A.  CPS is the Billed Entity for this FRN, and its Billed Entity 
Number, or “BEN,” is 135749. 
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and then remand the underlying application to USAC for processing.   

I. STATEMENT OF INTEREST AND RELEVANT FACTS 

CPS is the third largest school district in the United States, educating more than 433,000 

students – the vast majority of whom come from low- and moderate-income households.  The 

school system operates twenty-eight organizational areas over 640 locations, including elementary 

schools (Pre-K–4), middle schools (5–8), high schools (9–12), alternative learning centers, various 

support centers (maintenance, transportation, records, etc.), and administrative offices.   

Under the Commission’s E-rate program, eligible schools, libraries, and consortia that 

include eligible schools and libraries may apply for discounts for eligible telecommunications 

services, Internet access, and internal connections.  Since 1998, CPS has used E-rate funds to help 

close the digital divide throughout the city of Chicago by providing robust Internet access through 

the latest telecommunications and internal connections technologies.  With the assistance of E-rate 

funds, CPS has also been working aggressively to complete a multi-year converged hybrid 

voice/data network equipment and services project (the “Project”).  

On December 5, 2006, the Division approved a Funding Year (“FY”) 2006 application 

from CPS for E-rate support.  Specifically, the Division approved FRN 1439048 (with a funding 

status of “Funded”), which sought funding for eligible one-time or “non-recurring” charges for the 

Project and had a $4,252,723.37 funding commitment, a service start date of July 1, 2006, a 

contract expiration date of June 30, 2007, and a deadline for delivery and installation of services of 

September 30, 2007.3  The Division had previously approved CPS E-rate applications related to 

the Project, including FY 2004 FRN 1151212 and FY 2005 FRN 1285646. 

On May 11, 2007, CPS timely requested an implementation deadline extension for 

                                                 
3 See Appendix A.  FRN 1439048 was associated with Form 471 Application Number 517618. 
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FY 2006 FRN 1439048 because its service provider was unable to complete the implementation 

for reasons beyond the service provider’s control (“Original Extension Request”).4  Work on FY 

2006 FRN 1439048 was dependent upon completion of the installation of products and services 

from FY 2004 FRN 1151212 and FY 2005 FRN 1285646, and those projects had not yet been 

completed due to product substitutions (and related approvals), schedule overruns, and delivery 

delays.5  CPS intended to request that the FY 2006 FRN 1439048 implementation deadline be 

extended until September 30, 2009.  Unfortunately, CPS made a ministerial, clerical error in the 

Original Extension Request and inadvertently requested an extension only until September 30, 

2008.6  On July 2, 2007, the Division granted the implementation deadline extension request with 

the incorrect deadline.7 

On July 27, 2009, CPS requested the originally intended implementation deadline 

extension for FY 2006 FRN 1439048 until September 30, 2009 because its service provider was 

unable to complete the implementation for reasons beyond the service provider’s control.8  The 

                                                 
4 See Letter from Robert W. Runcie, Chief Information Officer, CPS, to Schools and Libraries Division, 
USAC (dated May 11, 2007) (“Original Extension Request”), attached as part of Appendix A. 
5 Id.  CPS received a Funding Commitment Decision Letter (“FCDL”) for FY 2004 FRN 1151212 on 
January 11, 2005.  Because almost 11 months had passed between the submission of the Form 471 and the 
issuance of the FCDL, certain products had been updated or replaced.  CPS received approval for the 
substitution on September 28, 2005, at which point its service provider was able to proceed with delivery 
and installation.   
6 See Original Extension Request; see also Letter from Barton J. Taylor, E-Rate Director, CPS, to Schools 
and Libraries Division, USAC, 2 (dated Nov. 29, 2009) (“CPS November 2009 Appeal”), attached as part 
of Appendix A. 
7 See Administrator’s Decision on Implementation Extension Request, Letter of July 2, 2007, to Robert W. 
Runcie, CPS (“Original Extension Approval”), attached as part of Appendix A.  The Division had also 
granted FY 2004 FRN 1151212 an implementation service delivery extension until September 30, 2007; it 
granted FY 2005 FRN 1285646 an implementation service delivery extension until September 30, 2008. 
8 See Letter from Arshele Stevens, Chief Information Officer, CPS, to Schools and Libraries Division, 
USAC (dated July 23, 2009) (“Amended Extension Request”), attached as part of Appendix A.  CPS also 
requested an implementation service delivery extension for FY 2007 FRN 1569241 until September 30, 
2010. 
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Division denied this request on September 30, 2009, stating that it had been received after the 

Commission’s deadline for such extension requests.9  CPS appealed the decision on November 29, 

2009,10 and the Division denied the appeal on January 21, 2010.11  CPS now timely submits this 

appeal of the Division’s decisions and requests that the Commission review those decisions and 

find that they were in error, grant any necessary waivers, and direct the Division to process CPS’s 

extension request. 

II. DISCUSSION 

Section 54.507 of the Commission’s rules requires recipients of E-rate commitments to 

complete the work covered by contracts with service providers for non-recurring services by 

September 30 following the close of the funding year.  However, applicants may request an 

extension of the September 30 deadline to install non-recurring services in certain circumstances, 

including where the applicant’s service provider is unable to complete the implementation for 

reasons beyond the service provider’s control.12  Extension requests must be submitted to USAC 

on or before the September 30 deadline.13  In addition, the Commission may waive any provision 

of its rules for good cause shown.14  A rule may be waived where the particular facts make strict 

compliance inconsistent with the public interest,15 and the Commission may take into account 

                                                 
9 See Administrator’s Decision.  The Division granted the implementation service delivery extension for 
FY 2007 FRN 1569241 until September 30, 2010. 
10 See CPS November 2009 Appeal. 
11 See Administrator’s Decision on Appeal. 
12 47 C.F.R. § 54.507(d). 
13 See USAC website, Service Delivery Deadlines and Extension Requests, 
http://www.universalservice.org/sl/applicants/step11/service-deadlines-extension-requests.aspx (last 
visited Mar. 4, 2010); see also Federal-State Joint Board on Universal Service, CC Docket No. 96-45, 
Report and Order, 16 FCC Rcd 13510, 13514 ¶ 15 (2001). 
14 47 C.F.R. §1.3. 
15 Northeast Cellular Telephone Co. v. FCC, 897 F.2d 1164, 1166 (D.C. Cir. 1990) (“Northeast Cellular”). 
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considerations of hardship, equity, or more effective implementation of overall policy on an 

individual basis.16     

As mentioned above, CPS timely requested – and was granted – an implementation 

deadline extension for FY 2006 FRN 1439048.  Because of an inadvertent ministerial or clerical 

error, however, CPS requested an extension only until September 30, 2008 instead of September 

30, 2009.  When CPS later sought to correct that error and obtain the extension for the intended 

period, the Division denied the extension because the remedying request had been received after 

the Commission’s deadline for such extension requests.  Consistent with Commission E-rate 

policy as reflected in the recent Hemet Order regarding similar E-rate ministerial or clerical errors 

in extension requests, as well as the Commission’s decision in the Bishop Perry Order and the 

Wireline Competition Bureau’s (“Bureau”) decision in the Great Rivers Order, the Commission 

should grant CPS’s appeal of the Division’s denials and remand the underlying application and 

extension request to USAC for processing.17 

In the Hemet Order, the Bureau’s Telecommunications Access Policy Division (“TAPD”) 

granted review of a Division decision in which the Division had denied Hemet Unified School 

District’s (“Hemet”) request for an extension of the September 30 non-recurring services 

                                                 
16 WAIT Radio v. FCC, 418 F.2d 1153, 1157 (D.C. Cir. 1969), cert. denied, 409 U.S. 1027 (1972).  In sum, 
waiver is appropriate if special circumstances warrant a deviation from the general rule, and such deviation 
would better serve the public interest than strict adherence to the general rule.  Northeast Cellular, 897 F.2d 
at 1166. 
17 Request for Review of a Decision of the Universal Service Administrator by Hemet Unified School 
District, Hemet CA, Order, 24 FCC Rcd 12725 (WCB Telecom. Acc. Pol. Div. 2009) (“Hemet Order”) 
(granting a request for review where applicant’s extension request of the September 30 deadline included 
clerical errors); Request for Waiver of the Decision of the Universal Service Administrator by Great Rivers 
Education Cooperative and I-K Electric Company, Order, 21 FCC Rcd 14115 (WCB 2006) (“Great Rivers 
Order”) (granting applicant waiver of the September 30 deadline to submit deadline extension requests); 
Request for Review of the Decision of the Universal Service Administrator by Bishop Perry Middle School, 
New Orleans, LA, et al., Order, 21 FCC Rcd 5316 (2006) (“Bishop Perry Order”) (granting waivers where 
applicants made ministerial or clerical errors). 
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deadline.18  Hemet timely filed an extension request for 25 FRNs because of delays that were 

beyond its service provider’s control.19  Later, after the September 30 deadline for filing extension 

requests had passed, Hemet notified the Division that it had mistakenly and inadvertently omitted 

four FRNs from its original, timely filed extension request and asked that those four FRNs be 

granted similar extensions.20  The Division granted the extension for the 25 FRNs, but denied the 

extension for the remaining four FRNs that had been unintentionally omitted from the original 

request.21  Finding that Hemet’s extension request for the four FRNs would have been granted on 

the merits if it had been timely filed and that the omission was simply a “ministerial or clerical 

error,” the TAPD granted Hemet’s request and remanded the underlying application to USAC for 

processing.22  The facts of the instant proceeding are strikingly similar in all relevant respects to 

those in the Hemet Order, and the Commission should provide the same relief for CPS as it did for 

Hemet.   

In addition to meeting the standard announced in the Hemet Order, CPS meets the 

standards for waiver established in prior E-Rate decisions, including the Bishop Perry Order, 

Great Rivers Order, and the November 2000 Extension Order.23  Like prior applicants that have 

been granted waivers, special circumstances here warrant an extension of the implementation 

deadline.24  Moreover, granting CPS a waiver would “alleviate potential hardships” resulting from 

                                                 
18 Hemet Order. 
19 Id. ¶ 3. 
20 Id. 
21 Id. 
22 Id. ¶¶ 4-5. 
23 See Great Rivers Order ¶¶ 9-10; Federal-State Joint Board on Universal Service, Order, 15 FCC Rcd 
21875 ¶ 6 (CCB 2000) (“November 2000 Extension Order”). 
24 See Great Rivers Order ¶ 9; November 2000 Extension Order ¶ 6. 
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the loss of $4,252,723.37 in E-rate funding under FY 2006 FRN 1439048 due to a ministerial or 

clerical error.25 

A.  CPS’s Extension Request Would Have Been Granted on the Merits. 

Like Hemet and an applicant in the Great Rivers Order, CPS met the qualifying criteria for 

an extension but filed its extension request after the September 30 deadline.26  Had CPS submitted 

a correct implementation deadline extension request for FY 2006 FRN 1439048 back in 2007 

(seeking an extension until September 30, 2009 instead of September 30, 2008), the request would 

have been granted on the merits.   

The Division granted CPS’s Original Extension Request on the merits as submitted, on the 

grounds that the CPS’s service provider was unable to complete the implementation for reasons 

beyond the service provider’s control.27  As mentioned above, work on FY 2006 FRN 1439048 

was dependent upon completion of the installation of products and services from prior funding 

years, and those projects had not yet been completed due to product substitutions (and related 

approvals), schedule overruns, and delivery delays.28  The Division also granted CPS’s July 27, 

2009 extension request for FY 2007 FRN 1569241 on the merits, finding that CPS’s service 

provider was unable to complete the implementation for reasons beyond the service provider’s 

control.  As reflected in the Administrator’s Decision on Appeal, CPS’s Amended Extension 

Request to extend the FY 2006 FRN 1439048 implementation deadline until September 30, 2009 

                                                 
25 Id.; see also Chicago Public Schools, Chicago, Illinois, Order, 17 FCC Rcd 17086 ¶¶ 10-11 (WCB 2002) 
(“Chicago Order”) (granting CPS a waiver of the non-recurring services deadline to avoid an “an 
impractical and unreasonable hardship” that would occur if its vendor were required to complete 
installations under an expedited schedule). 
26 See id. ¶ 5; Great Rivers Order ¶ 9.  
27 Original Extension Approval. 
28 See Original Extension Request. 
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was denied solely because it was late-filed.29    

B.  CPS Made an Inadvertent “Ministerial or Clerical Error.”  

Like Hemet, CPS submitted a timely filed implementation deadline extension request that 

contained an inadvertent, ministerial or clerical error.  CPS intended to request an extension for FY 

2006 FRN 1439048 until September 30, 2009, but instead made the request only until September 

30, 2008.  As mentioned above, work on FY 2006 FRN 1439048 was dependent upon completion 

of the installation of products and services from FY 2004 FRN 1151212 and FY 2005 FRN 

1285646, and those projects had not yet been completed due to product substitutions (and related 

approvals), schedule overruns, and delivery delays.  Supporting this intent, CPS notes that it 

requested and was granted a series of extensions all connected to the Project.  The original 

extension requests sought and received were: 

• An extension until September 30, 2007 for FY 2004 FRN 1151212; 
• An extension until September 30, 2008 for FY 2005 FRN 1285646;  
• An extension until September 30, 2008 for FY 2006 FRN 1439048; and 
• An extension until September 30, 2010 for FY 2007 FRN 1569241.   

However, the more logical extension pattern, given the interrelationships between the various 

project funding requests for FY 2004-FY 2007, would have been: 

• An extension until September 30, 2007 for FY 2004 FRN 1151212; 
• An extension until September 30, 2008 for FY 2005 FRN 1285646;  
• An extension until September 30, 2009 for FY 2006 FRN 1439048; and 
• An extension until September 30, 2010 for FY 2007 FRN 1569241. 
 

When work covered under FY 2004 FRN 1151212 was delayed, it created a ripple effect for 

service delivery extensions that created the need for the FY 2005 FRN 1285646 extension and the 

request for a September 30, 2009 implementation deadline for FY 2006 FRN 1439048.  As CPS 

indicated to the Division, CPS’s service provider could not complete the implementations by the 

                                                 
29 Administrator’s Decision on Appeal at 1. 
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original deadlines without cost increases and substantial disruptions to CPS classrooms.30  

This type of ministerial or clerical error is also similar to those discussed in the Bishop 

Perry Order, for which the Commission granted deadline waivers.31  In the Bishop Perry Order, 

the Commission found that good cause existed for such waivers in part because, like the instant 

situation, the late filings were procedural errors, not substantive violations, and there was no 

evidence of waste, fraud or abuse, misuse of funds, or a failure to adhere to core program 

requirements.32  In addition, like the applicants in the Great Rivers Order, CPS “tried, in good 

faith, to comply in a timely manner with all applicable program rules.”33 

Moreover, as was true for the E-Rate applicants in the Bishop Perry Order, “rigid 

compliance with USAC’s application procedures in this instance would not further the purposes of 

section 254(h) or serve the public interest,” and “denial of funding in these cases would inflict 

undue hardship.”34  Rigid compliance would result in reduced technology, connectivity, and 

educational opportunities for the neediest students served by CPS.  It would also be 

technologically wasteful, economically disastrous,35 and educationally disruptive, and negatively 

affect CPS’s ability to complete the Project.  CPS also notes that because funding has already been 

approved and committed by USAC for FY 2006 FRN 1439048, there is no harm in authorizing 

CPS’s Amended Extension Request.36  Thus, given the special circumstances involved and the 

mere ministerial or clerical error at issue in this appeal, it is in the public interest for the 

                                                 
30 CPS November 2009 Appeal at 2. 
31 Bishop Perry Order ¶ 8. 
32 Id. ¶ 14. 
33 See Great Rivers Order ¶ 9. 
34 Bishop Perry Order ¶ 14; see also Chicago Order ¶¶ 10-11. 
35 As mentioned above, FY 2006 FRN 1439048 has a $4,252,723.37 funding commitment. 
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Commission to authorize CPS’s Amended Extension Request.37   

III. CONCLUSION 

Based on the foregoing, CPS requests that the Commission waive its rules as necessary to 

authorize CPS’s September 30, 2009 implementation deadline request for FY 2006 FRN 

1439048.  In requesting service implementation deadline extensions, CPS acted in the interest of 

its neediest students and within the spirit of the E-rate program.  CPS faces financial hardships 

similar to those faced by many large, urban school districts, and the E-rate program helps ensure 

that students at schools with the greatest need continue to have enhanced learning opportunities.  

CPS also has a long history of compliance with the E-rate rules.  Finally, to ensure that this matter 

is resolved expeditiously, CPS respectfully requests that if the Commission authorizes the 

September 30, 2009 implementation deadline request for FY 2006 FRN 1439048, it also direct 

USAC to complete its review of the application and issue an award or denial no later than 60 days 

after the Commission releases its decision.38 

Respectfully submitted,  

/s/ Ari Q. Fitzgerald 
Arshele Stevens 
Chief Information Officer 
Chicago Public Schools 
125 S. Clark Street, 3rd Floor 
Chicago, IL 60603 
(773) 553-1300 

 

March 22, 2010 

Ari Q. Fitzgerald 
Mark W. Brennan 
HOGAN & HARTSON LLP 
555 13th Street, NW 
Washington, D.C. 20004  
(202) 637-5423 
aqfitzgerald@hhlaw.com  
mwbrennan@hhlaw.com  
Counsel to Chicago Public Schools 

 
                                                                                                                                                             
36 See Great Rivers Order ¶ 10. 
37 See id. ¶ 9; November 2000 Extension Order ¶ 6. 
38 See Great Rivers Order ¶ 1 and Bishop Perry Order ¶ 1 for prior instances where the Commission 
directed USAC to issue a decision within 60 days.   



VERIFICATION

I, Pamela D. Flowers, E-Rate Manager for the Chicago Public Schools, declare that I
have read the foregoing Request for Review and Request for Waiver by Chicago Public Schools
of Decisions of the Universal Service Administrator, and hereby verify under penalty ofperjury
that, to the best of my knowledge, infonnation, and belief, the facts set forth therein are true and
correct. Executed on March 22, 2010.

Pamela D. Flowers
E-Rate Manager
Chicago Public Schools
125 S. Clark Street, 3rd Floor
Chicago, IL 60603
(773) 553-1300
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USAC

DeceMber S, 2006

Universal Senice Administrative Company
Schools & Libraries Division

FUNDING COMMITMENT DECISION LETTER
(funding Year 2006: 07/01/2006 - 06/30/2007)

Jane Kratochvil
CHICAGO PUBLIC SCHOOLS
125 S CLARK ST, 3RD FLOOR
CHICAGO, IL 60603

Re: Form 471 Application Number: 517618
Billed Entity Number (BEN): 135749
Billed Entity FCC RN: 0008008971
Applicant's Form Identifier: YR9-471-IntConnl·CPS

Thank you for your Funding Year 2006 application for Universal Service Support and for
any assistance you provided throughout our review. The current status of the funding
request(s) in the Form 471 application cited above and featured in the Funding Commitment
Report(s) (Report) at the end of this letter is as follows.

- The amount, $4,252,723.37 is IIApproved."
- The alllount, $13,286,589.00 is "As Yet Unfunded."

Please refer to the Report on the page following this letter for specific funding request
decisions and explanations. The Universal Service Administrative Company (USAC) is also
sending this information to your service provider(s) so preparations can begin for
implementing your approved discount(s) after you file Form 486 (Receipt of Service
Confirmation Form). A guide that prOVides a definition for each line of the Report
precedes the Report.

A list of Important Reminders and Deadlines is included with this letter to assist you
throughout the application process.

NEXT STEPS

Work with your service provider to determine if you will receive discounted bills or
if ~ou will request reimbursement from USAC after paying your bills in full
Revlew technology planning approval requirements
Review CIPA requirements
File Form 486
Invoice USAC usin9 the Form 474 (service prOVider) or Form 472 (Billed Entity) - as
products and serVlces are being delivered and billed

TO APPEAL THIS DECISION:

If you wlsh to appeal a declslon in this letter, your appeal must be received by USAC or
postmarked withln 60 days of the date of this letter. Failure to meet this requirement
will result in automatic dismissal of your appeal. In your letter of appeal;

1. Include the name, address, telephone number, fax number, and (if available) email
address for the person who can most readily discuss this appeal with us.

2. State outright that ~our letter is an appeal. Include the following to identify the
letter and the decislon you are appealing;

Appellant name,
Applicant name and service prOVider name, if different from appellant,
Applicant BEN and Service Provider Identification Number (SPIN),
Form 471 Application Number 517618 as assigned by USAC,
"Funding Commitllent Decision Letter for Funding Year 2006," AND
The exact text or the decision that you are appealing.

Schools and Libraries Division - Correspondence nil.
100 South Jetre~on Road. P.O. Box 902. Whippany..'ew Jersey 079~1

Visit us online at: ....·ww.usac.or~.sl



3. Please keep your letter to the point, and provide documentation to support your
appeal. Be sure to keep a copy of your entire appeal, including any correspondence
ana documentation.

4. If you are the apPlicant, please provide a copy of your appeal to the service
provider(s) affected by USAC's decision. If you are the service provider, please
provide a copy of your appeal to the applicant(s) affected by USAC's decision.

5. Provide an authorized signature on your letter of appeal.

to incoming emails
email, email your appeal to

USAC will automatically reply
To submit your appeal to USAC by
appeals@sl.universalservice.org.
to confirm receipt.

To submit your appeal to USAC by fax, fax your appeal to (973) 599-6542.

To submit your appeal to USAC on paper, send your appeal to:

Letter of Appeal
Schools and Libraries Division Correspondence Unit
100 South Jefferson Road
P.O. Box 902
Whippany, New Jersey 07981

While we encourage you to resolve your appeal with USAC first, you have the option of
filing an appeal directly with the Federal Communications Commission (FCC). You should
refer to CC Docket No. 02-6 on the first page of your appeal to the FCC. Your appeal
must be received by the FCC or post~arked w~thin 60 days of the date of this letter.
Failure to meet th~s requirement will result in automatic dismissal of your appeal.
We strongly recommend tnat you use the electronic filing options described in the
'Appeals Procedure" posted ~n the Reference Area of our website. If you are submitting

your appeal via United States Postal Service, send to: FCC, Office of the Secretary,
~45 12th Street SW, Washington, DC 20554.

NOTICE ON RULES AND FUNDS AVAILABILITY

An applicants' receipt of funding commitments is contingent on their compliance with all
statutory, regulatory, and procedural requirenents of the Schools and Libraries Program.
APplicants who have received funding commit~ents continue to be subject to audits and
other reviews that USAC and/or the FCC may undertake periodically to assure that funds
that have been committed are being used in accordance with all such requirements. USAC
may be required to reduce or cancel funding commitments that were not ~ssued in
accordance with such requirements f whether due to action or inaction, including but not
limited to that by USAC, the appl~cant, or the service provider. USAC, and otfier
appropriate authorities (includ~ng but not limited to the FCCl, may pursue enforcement
actions and other means of recourse to collect improperly disbursed funds. The timing
of payment of invoices may also be affected by the availability of funds based on the
amount of funds collected from contributing telecommunications companies.

Schools and Libraries Division
Universal Service Administrative Company

FCDL/Schools and Libraries DivisionjUSAC Page 2 of 7 12/05/2006



A GUIDE TO THE FUNDING Cffi1MITNENT REPORT
A report for each funding request in your application is attached to this letter. We
are providing the follow1ng definitions for the items in that report.

FORM 471 APPLICATION NUMBER: The unique identifier assigned to a Form 471 application
by USAC.

FUNDING REQUEST NUMBER fFRNl: A Funding Request Number is assigned by USAC to each
Block 5 of your Form 47. This number is used to report to applicants and service
providers the status of individual funding requests submitted.

FUNDING STATUS: Each FRN will have one of the following statuses:

1. "Funded" - the FRN is approved for support. The funding level will generally be the
level requested unless USAC determinea during the application review process that
some adjustment is appropriate.

2. "Not Funded" - the FRN is one for which no funds were committed. The reason for the
decision will He briefly explained in the "Funding Commitment Decision Explanation."
An FRN may be Not Funded" because the request does not comply with program rules, or
because the total amount of funding available for the Funding Year was ~nsufficient
to fund all requests.

3. "As Yet Unfunded" - a temporary status assigned to an FRN when USAC is uncertain at
the time the letter is sent about whether sufficient funds exist to make commitments
for requests for Internal Connections Other than Basic Maintenance or Basic Maintenance
of Internal Connections at a particular discount level. For example, if your
application included requests for discounts on both Telecommunications Services and
Internal Connections, you might receive a letter with fund~ng commitments tor your
Telecommunications Services funding requests and with an As Yet Unfunded' status
on your Internal Connections requests. You would receive one or more subsequent
letters regarding the funding decisions on your Internal Connections requests.

CATEGORY OF SERVICE: The type of service ordered from the service provider, as shown
on your Form 471.

FORM 470 APPLICATION NUMBER: The Form 470 Application Number associated with this FRN
from Block 5, Item 12 of the Form 471.

SPIN (Service Provider Identification Number): A unique number assigned by USAC to
service providers seeking payment from the Universal Service Fund Programs. A SPIN
is also used to verify de11very of services and to arrange for payment.

SERVICE PROVIDER NAME: The legal name of the service prOVider.

CONTRACT NUMBER: The number of the contract between the eliqible party and the service
prOVider, if a contract number was provided on your Form 471.

BILLING ACCOUNT NUMBER: The account number that your service prOVider has established
with you for billing purposes, if a Billing Account Number was prOVided on your Form 471.

SERVICE START DATE: The Service Start Date for this FRN from Block 5, Item 19 of your
Form 471.

CONTRACT EXPIRATION DATE: The Contract Expiration Date for this FRN from Block 5,
Item 20b of your Form 471, if a contract expiration date was provided on your Form 471.

SITE IDENTIFIER: The Entity Number listed in Form 471, Block 5, Item 22a for
"site specific" FRNs only.

NUMBER OF MONTHS RECURRING SERVICE PROVIDED IN FUNDING YEAR: The number of months of
service that has been approved for the funding year, for recurring services.

ANNUAL PRE-DISCOUNT AMOUNT FOR ELIGIBLE RECURRING CHARGES: Eligible monthly pre-discount
amount approved for recurr1ng charges Rult1plied by number of months of recurring service
approved for the funding year.

ANNUAL PRE-DISCOUNT AMOUNT FOR ELIGIBLE NON-RECURRING CHARGES: Annual eligible
non-recurring charges approved for the funding year.

PRE-DISCOUNT AMOUNT: A~ount in Form 471, Block 5, Item 231, as determined through the
application review process.

FCDL/Schools and Libraries Division/USAC Page 3 of 7 12/05/2006



funding that USAC has reserved to
discounts for this service for this
your service provider recognize that
funds will be made only for eligible,

DISCOUNT PERCENTAGE APPROVED BY USAC: The discount rate that USAC approved for thlS
service.

FUNDING COI,ltUTI1ENT DECISION: The total amount of
reimburse your service provider for the approved
fundinq year. It is important that both you and
USAC sfiould be invoiced and that disbursement of
approved services actually rendered.

FUNDING COMMITMENT DECISION EXPLANATION: This entry provides an explanation of the amount
in the "Funding Commitment Decision,"

FCDL DATE: The date of this Funding Commitment Decision Letter (FeDL).

WAVE NUMBER: The wave number assigned to FCDLs issued on this date.

LAST ALLOWABLE DATE FOR DELIVERY AND INSTALLATION FOR NON-RECURRING SERVICES: The last
date approved by the FCC for delivery and installation of eligible non-recurring services
(e,g" eqUipment). (The last allowable date for delivery and 1nstallation of recurring
services is always the last day of the fund year, that 1S, June 30, 2007 for Funding
Year 2006.)

FCDL/Schools and Libraries Division/USAC Page 4 of 7 12/05/2006



FUNDING COMHlTI1ENT REPORT
B111ed Entity Name: CHICAGO PUBLIC SCHOOLS

BEN, 135749
FundIng Year: 2006

Form 471 Application Number: 517618
Funding Request Number: 1~38810

Funding Status: As Yet Unfunded
Category of Service: Internal Connections
Form 470 Application Number: 156520000497783
SPIN: 14300~812
Service Provider Name: sse Datacomm, Inc.
Contract Number: Ameritech 3-A
Billing Account Number: N/A
Service Start Date: 07/01/2006
Contract Expiration Date: 09/25/2007
Number of Months Recurring Service Provided in Funding Year: 12
Annual Pre-discount Amount for Eligible Recurring Charges:
Annual Pre-discount Amount for Eligible Non-recurring Charges:
Pre-discount Amount:
Discount Percentaqe Approved by the USAC:
Funding Commitment Dec~sion:

FCDL Date: 12105/2006
Wave Number: 033
Last Allowable Date for Delivery and Installation for Non-Recurring Services: 09/30/2007

Funding Request Number: 1438900
Funding Status: As Yet Unfunded
Category of Service: Internal Connections
Form 470 Application Number: 169180000543051
SPIN: 143007126
Service Provider Name: Sun Microsystens
Contract Number: 05-250034
Billing Account Number: N/A
Service Start Date: 07/01/2006
Contract Expiration Date: 06/30/2007
Number of Months Recurring Serv~ce Provided in Funding Year: 12
Annual Pre-discount Amount for Eligible Recurring Charges:
Annual Pre-discount Amount for Eligible Non-recurring Charges:
Pre-discount Amount:
Discount Percentage Approved by the USAC:
Funding Commitment Dec1sion:

FCDL Date: 12/05/2006
Wave Number: 033
Last Allowable Date for Delivery and Installation for Non-Recurring Services: 09/30/2007

FCDL/Schools and Libraries Division/USAC Page 5 of 7 12/05/2006



FUNDING COMMITMENT REPORT
Billed Entity Nam@: CHICAGO PUBLIC SCHOOLS

BEN: 135749
Funding Year: 2006

Form 471 Application Nu~ber: 517618
Funding Request Number: 1439048
Funding Status: Funded
Category of Service: Internal Connections
Form 470 Application Number: 127075000457992
SPIN, 143005046
Service Provider Name: Mitel Networks Inc.
Contract Number: 03-1217-PR22
Billing Account Number: NjA
Service Start Date: 07/01/2006
Contract Expiration Date: 06/30/2007
Number of Months Recurring Service Provided in Funding Year: 12
Annual Pre-discount Amount for Eligible Recurring Charges: $.00
Annual Pre-discount Amount for Eligible Non-recurring Charges: $4,832,640.19
Pre-discount Amount: $4.832 640.19
Discount Percentage Approve~ by the USAC: 88%
Funding Commitment Dec~sion: $~ 252,723.37 - FRN approved; modified by SLD
Funding Commitment Decision Expianation: The dollars requested were reduced to
remove: the ineligible 7100 Management Access Points and associated costs.

FCDL Date; 12/05/2006
Wave Number; 033
Last Allowable Date for Delivery and Installation for Non-Recurring Services: 09/30/2007

Funding Request Number: 1439123
Funding Status: As Yet Unfunded
Category of Service: Internal Connections
Form 470 Application Number: 156520000497783
SPIN: 14300~812
Service Provider Name: SSC Datacomm, Inc.
Contract Number: Ameritech 3-A
Billing Account Number; NfA
Service Start Date: 07/01/2006
Contract Expiration Date: 09/25/2007
Number of Months Recurrinq Serv~ce Provided in Funding Year: 12
Annual Pre-discount Amount for Eligible Recurring Charges:
Annual Pre-discount ARount for Eligible Non-recurring Charges:
Pre-discount Amount:
Discount Percentage Approved by the USAC:
Funding Commitment Dec~sion:

FCDL Date: 12/05/2006
Wave Number: 033
Last Allowable Date for Delivery and Installation for Non-Recurring Services: 09/30/2007

FCDL/Schools and Libraries Division/USAC Page 6 of 7 12/05/2006
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FUNDING COMMITMENT REPORT
Billed Entity Name: CHICAGO PUBLIC SCHOOLS

BEN: 135749
Funding Year: 2006

Form 471 Application Number: 517618
Funding Request Number: 1439187
Funding Status: As Yet Unfunded
Category of Service: Internal Connections
Form 470 Application Number: 169180000543051
SPIN: 143007126
Service Provider Name: Sun Microsystems
Contract Number: 05-250034
Billing Account Number: NjA
Service Start Date: 07/01/2006
Contract Expiration Date: 06/30/2007
Number of Months Recurring Service Provided in Funding Year: 12
Annual Pre-discount Amount for Eligible Recurring Charges:
Annual Pre-discount Amount for Eligible Non-recurring Charges:
Pre-discount Amount:
Discount Percentage Approved by the USAC:
Funding Commitment Dec1sion:

FCDL
Wave
Last

Date: 12605/2006
Number: 33
Allowable Date for Delivery and Installation for Non-Recurring Services: 09/30/2007

FCDL/Schools and Libraries Division/USAC Page 7 of 7 12/05/2006



USAC
Schools and Libraries Division
Correspondence Unit
IIIU South lcllcrson Road
1'.0. Box lJU2
Whippany. 'cw Jersey 019Hl

TIME SENSITIVE MATERIAL

00275
Jane Kratochvil
CHICAGO PUBLIC SCHOOLS
125 S CLARK ST, 3RD FLOOR
CHICAGO, 11 60603
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IMPORTANT R~1INDERS & DEADLINES

Form 471 Application Number: 517618
Billed Ent1ty Number: 135749
Name of Billed Entity: CHICAGO PUBLIC SCHOOLS

YOUR NEXr ST~PS IN THE APPLICATION PROCESS: Following are steps to assist you through
the app11cal10n process. Web page URLs are included to facilitate access to additional
information on USAC's website.

REVIEW TECHNOLOGY PLANNING REQUIRm1ENTS - Program rules require a technology plan based
on an assessment of needs and that those plans be approved before the start of services.
!?ee "Dev~lop a Technology Plan" at http://www.usac.orgjsljapplicantsjstep02j for
InformatIon about technology plan requIrements and approvals.

REVIEW CHILDREN'S INTERNET PROTECTION ACT (ClPA) REQUIREMENTS - CIPA compliance is
required for requests for Internet Access, Internal Connections and Basic Maintenance
discounts. For information about CIPA requirements and certifications, see "Children's
lnte~net Protection Act (CIPA)".at http;jjwww.usac.orgjsljapplicantsjsteplOjcipa.aspx
for 1nformat10n about CIPA ana 1ts requ1rements.

FILE FORM 486 - You must notify USAC of the start of service the name of your USAC
certified technology plan approver and your compliance with eIPA on Form 486. See
"Begin Receipt of Services " on our webS1te at http://www.usac.org/sl/applicants/steplO/.

FORM 486 DEADLINE - The Form 486 must be postmarked no later than 120 days after the
Service Start Date featured in the Form 486 Notification Letter or no later than 120
days after the date of the Funding Commitment Decision Letter, whichever is later.
Use the "Deadlines" calculator on our website at http://www.usac.org/sl/tools/deadlines
to calculate your Form 486 deadline.

INVOICE USAC - After eligible services have been delivered, invoice USAC to request
reimbursement of approved discounts. For information about requesting reimbursement
from USAC, see "Invoice USAC II on our website at http://www.usac.org/sl/applicants/stepll/.

INVOICE DEADLINE - Invoices must be postmarked no later than 120 days after the last date
to receive service - including extensions - or 120 days after. the date of the Form 486
Notification Letler, whichever is later. Use the "Deadlines' calculator on our website
at http://www.usac.org/sl/toolsjdeadlines to calculate your invoice deadline.

DOCUMENT RETENTION - DOCUMents related to the receipt of discounts must be retained for
at least five years after the last day of service delivered. For more information, see
"Document Retention Requirements" on our website at
http://www.usac.orgjsljaboutjdocument-retention-requirementsjdefault.aspx.

OBLIGATION TO PAY NON-DISCOUNT PORTIONjFREE SERVICES ADVISORY - Applicants are required
to pay the non-discount portion of the cost of the products andjor services. Service
proviaers are required to bill applicants for the non-discount portion. For further
l.nformation, see "Obligation to Pay Non-Discount Portion" on our website at
http://www.usac.orgjsljapplicantsjstep11jobligation-to-pay.aspx and "Free Services
Adv1sory" at http://www.usac.org/sljapplicantsjstep06/free-services-advisory.aspx.

SUSPENSION AND DEBARMENT - Persons who have been convicted of criminal violations or
held civilly liable for certain acts arising from their participation in the Schools
and Libraries Program are subject to suspension and debarment from the program. More
information and a current list of persons who have been suspended or debarred is posted
in "Suspensions and Debarments" on our website at
http://www.usac.org/sl/about/suspensions-debarments.aspx.

COHPLETE PROGRAM INFORMATION - including ~ore information on these reminders - is posted
to the Schools and Libraries area of USAC s website at www.usafi.o~/sl. You may also
contact our Client Service Bureau using the Submit a Question' link on our website,
toll-free by fax at 1-888-276-8736 or toll· free by phone at 1-888-203-8100.
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CHICAGO PUBLIC SCI-K)()LS
OFFICE OF TECHNOLOGY SERVICES

Service Deliverv Deadline Extension Request

Excellence thrOUKIl

technology
Ipartnerships

VIA FEDERAL EXPRESS
Service Delivery Extension Request
Schools and Libraries Division
Box 125 - Correspondence Unit
80 Soulh JeITersall Road
Whippany. NJ 07981

RE: Service Delivery Deadline Extension Request

Applicant Name:

Entity Number:

Form 471 Application Numbers:
Funding Request Number:
Funding Year:
Service Provider Name:
funding Commitment Amount:

To Whom Ii May Concern:

Chicago Public Schools

135749
517618
1439048
FY 2006 (July J, ZOO6-Scptember 30, 2007)
Mitel Networks, Inc. I SPiN # 143005046
$4,252,723.37

Pursuant to the Federal Communications Commission's NOIHecurring Services Order', Chicago Public Schools
("the District") respectfully requests that the Schools and Libraries Division ("SLD") extend thc service delivery
dcudline for the funding request ("FRN") refcrenced above from Septcmbcr 30, 2007 to Septcmber 30, 2008.

If the SLD concludes thm it does not have authority undcr the Non-recurring Scrvices Order to grant lhc
cxtension, the District requests that the SLD forward this Extension Requcst to thc Commission, und that the
Commission treal it as a request to waive scction 54.507(d) orthe rules, as spccial circumstances exist to justify
such a waivcr.

Section 54.507(d) of the Commission's rules requires recipients of E-rate commitmcnts to complete the work
covered by contracts with service providers for non-recurring services by September 30 following the close of
the funding year. Howcver, the same scction orthe rules also states that applicants will qualify for an extension
of the implementation deadline if they satisfy certain criteria:

(3) applicants whose service providers are unable to complcte implementation for reasons beyond the
service provider's control;

1 Icd/"Ivl-SIOIl' Jvim BvarJVIl Ulli'V'/"$ol Sl>n·i~. R,:pon and Ordcr.CC Doch't No, %-45. 47 C.F.R. § 54.501(dXl) (4) (2001)

125 South Clark Streef, 3rd Floor • Chicago, Illinois 60603
Telephone 773/553-1300 • Fox 773/553-1368
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CHICAGO PUBLIC SCHOOLS
OFFICE OF TECHNOLOGY SERVICES
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Applic.,nioll # 517618 FRN 1439048 was issued an FCDL all December 5,2006. More impoltnlltly, this
previollsly mentioned FRN is dependent on the completion of the installation of products and services from
application # 418317. FRN 1151212. As explained in further detail below, due to the dependency of this project
with previous projects, coupled by schedule overruns due to the response of the product substitution, it is
unrealistic to completely install these components by the prescribed deadlines. More so, when the project's
efficiency is based on sequential installation and the previous funding year was delayed due to delivery issues
and product substitUlion approvals, the results are a ripple effect for service delivery extensions.

The Chicago Public Schools, with over 413,000 students, is the third largest school system in the nation, As
explained more fully below, it would be technologically wasteful, economically disastrous. and educationally
disruptive for the District to require its service providers to attempt to complete this work by the end of the
funding year for non-recurring services. Accordingly, for E-rate-rclmed administrative reasons that arc beyond
anyone's control, the District's service provider cannot realistically be expected to complete the 2006 funding
year implemenl3tion by the deadline of September 30''\ 2007.

The following factors that arc beyond the control of the District's service providers also prevent them from
completing the work associated with the Year 2006 Internal Connections FRN 1439048 by September 30, 2007:

• Tbe District's Vendors Cannot Begin nor Complete Work on the FY 2006 until Implementation of FY
2004 Application # 418317) FRN 1151212 and FY 2005 Application # 517618 FRN 1439048 arc
Completed.

On March 2, 2006, CPS filed and received a service delivery extension for application # 418317, FRN
1151212.2 Implementation of the work covered by the approved 2004 product substitution is well underway;
however, the work is not complete. As the work covered by the 2004 funding request includes key components
to which the above FRN(s) project will connect, the work associated with the 2006 and 2005 funding rC<luests
cannot, in good conscience, be completed until the FY 2004 FRN 1151212 work has been completed. A
decision Lo leapfrog the 2006 project over the work identified in FRN 1285646 and FRN 1151212 wQtlld result
in inereO:lsed costs and substantial disruptions to classrooms throughout the District as vendors struggle to
complete the work by the September deadline.

More importantly, installing the 2006 and 2005 equipment ahead of FRN 1151212 equipment simply would not
make any sense, economically or otherwise, as the benefit of increased speed and functionality, which the
District would realize if the equipment is installed in the proper order, would be completely lost. In short,
installing the 2005 equipment prematurely would be a waste of the District's and the SLD's money. It is
evident, therefore, that the inability orthe District's vendors to complete the 2005 project by the September 30"',
2007 deadline is the result of circumstances clearly beyond their control.

,
~ On Ju"", 2, 2005. ('I'S filed a scr"i<:e ~ub,utulion r.:quul rfl' Ihe pun;has<: ofCon"e,gro Hybrid Vni<:e I);ua Network Equipmenl '00 ScrvN;<:~ for Fuooing Yea, 2~ (I'S
.ee"i,,,d the "I,pm""i 011 S~pl~mbe, :'8"', 2005. Ik-caus<: a I uooing CommitmeUi Decision 1-<:11e, (F<."DL) was 1101 Issue<.! b)' the SLO UI1I1I J~nuary 1I. 2005. CPS WaS un.,bk 10
SL1n the project as pl;u",,,,1 on July I. 2004, (iI""" tl., bpse of I"'''' between the sub,,,iS!KlI\ of Ih" Fo.m 471 and Ihe issuanc" of Ihe ITOL-.olmost 11 monthS--<:.,tla;n
prodUClS had been upd~tcd due 10) ' ..'ehoologlCal advallce" •.,,,ls and 1005<: o,iglMlly SllCCif",d ;n II..: applicalion wc'" 00 longer available, S;roce ("l'S had 001 yet ,",c"i"cd lIOlle.
of awro,·.1 from ,he SLO unlil Seplembe, 2 .2005. ",garding lhe sen'ic. $Ubsll((l'IO'~ Mild Nelworks. lroc. w.. "'" ablc 10 proc.....'" wilh and complele ""livery 811d
,nstlllatlOn ofall 200 111<'5 ror ",a""M bcyo..t Illm eonlrol.

125 South Clark Street, 3rd Floor a Chicago, Illinois 60603
Telephone 773/553-1300 • Fox 773/553-1368
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Specifically, the following issues need further consideration:

Excellence through
technology

Ipartnerships

• Installation and equipment for FRN 1151212 will not be completed until September 301h
, 2007

There is currently less than 5 months in which to complete the project during the implementation period within
FY 2006 without a deadline extension. Therefore, given the delays in both the funding commitmenl and the
service substitution review and approval and the additional time required to implement FRN 1285646 and FRN
1151212, coupled with the interdependencies it has with other subsequent projects, we respectfully request the
service delivery deadline extension so that the project can be completed.

Request for Waiver

in addition to the four specific extension-triggering events that the Commission included in its Non-recurring
Services Order, the Commission has recognized repeatedly that other extemal circumstances can create
"situations where deadlines are both impractical and unreasonable," and that granting a waiver of section
54.507(d) of the rules in those circumstances is consistent with the Commission's "long-standing policy of
ensuring that applicants for non-recurring services are not penalized for delays that are not within their control."~

For obvious reasons, the Commission considers the ability of applicants to fully utilize their E-rate discounts to
be an important consideration.

In this case, due to numerous factors beyond the control of the District's vendors - delays in issuing funding
commitment decision letters to the School District, deadline extensions for other portions of the project, and the
serial nature of intelligent, cost-effective, cost-conscious network installation work - the District's vendors
simply cannot complete the 2006 Funding Year implementation by September 30, 2007.

As a practical matter, it is impossible for the District's vendors to complete work on the 2006 implementalion
until FRN 1151212 work is complete. Granting a waiver in these circumstances is clearly in line with the
Commission's policy of helping applicants to use all of their discounts and of encouraging them to use those
discounts wisely.

For all of the above reasons, the District requests that either the SLO or the Commission grant its request to
extend the service delivery deadline for its 2006 networking implementation to September 30, 2008.

, See. <OK. Rvqu('.</ for Wai,'(''' of1"(' Scp/emlx'r 30. 20()0 Deadline for I"'plenum/a/ion oINon·ReclII'ring Sen'ice5 by Bald.....ln County Board ofEducalion.
Federal·SIOIeJoi'" Board 0" U"i!'('rsn/Sen'ice, Ordt.-'T, CC Docket No. 96-45. DA No. 01-747,16 FCC Red 7053 (COlli. Car. Bur. 200I)and &Icollch
Elsa lndept'l!Ilefll School Di5lriel, DA No,03-2918 (2003) hnp:/lhraunfoss.fcc.gov/cdocs-publie/allachrnalch/DA-03-2918A I.doc

125 South Clark Street, 3rd Floor • Chicago, Illinois 60603
Telephone 773/553-1300 • Fax 773/553-1368
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111C District believes the requested extension maximizes the advantage of the E·Rate program by making
superior technology available 10 a greater number of students. Please contact my office al (773) 553-1336 or
Barton J. Taylor, E-Rate Director at (773) 553-3706 wilh any questions regarding this request.

Robcl1 W. Runde
Chief Infonnation Officer

Cc: Katie Zalewski - Telecommunications Director
Steve Dorner-Deputy Chief I..nfomlaiion Officer for Infrastructure

125 South Clark Street. 3rd Floor • Chicago. illinois 60603
Telephone 773/553-1300 • Fox 773/553-1368



USAC
Unh,t:rsal Service t\dl11inislr,llive Comp,lIly Schools & Libraries Dh'ision

Administrator's Decision on Implementation Extension Request

July 2, 2007

Roben W. Runcie
Chicago Public Schools
125 South Clark Street. ]rd RooT
Chicago, IL 60603

471 Application Nwnber:
Funding Request Number(s):
Your Correspondence Dated:

517618
1439048
May ll, 2007

After thorough review and investigation of all relevant facts, lhe Schools and Libraries
Division (hSLD'") of the Universal Service Administrative Company COUSAC') has made its
decision in regard to your implementation extension request. This letter explains the basis of
SLOts decision.

FRN(s): 1439048

Decision on Appeal: Approved

Since you have established circumstances beyond your named sClVice provider's conleol
that prevent you from meeting the established deadline for the delivery and installation of
non-recurring services. you are granted an extension in accordance with lhe FCC Report
and Order (FCC 01-195) released on June 29. 2001. The last date to deliver and install
the non-recurring selVice(s) is September 30. 2008. While invoices should be submitted
as soon as possible. the las.tJlU2wable date-to postmark an invoice for lhis non-recurring
service(s) is January 28, 2009. The invoice should be submiued in accordance with the
instructions on the Schools and Libraries web site (www.usac.orglsV).

Please note that recurring services covered by this FRN must have been received during
the course of regular program year, July I, 2006 through June 30, 2007.

In order to process invoices, a valid Fonn 486 must be submined by the Fonn 471
applicant.

In order to process eventual invoices on the non-recurring services. we will also require
the applicant on the above-reFerenced Form 471 10 file a Fonn 500 to amend the contract

100 South Jefferson RoacJ. P.O. Box 902. Whippany. NJ 07981
Visit us online :u: htrDilwwlf.usac.oro'sV



expiration date to September 30. 2008. Such extension of the contract expiration date
must be in accordance with state and local procurement laws and the tenns of the original
contract.

We thank you for your continued suppon. patience. and cooperation during the request
review process.

Schools and Libraries Division
Universal Service Administrative Company

cc: Molly Ludlow. Mitel Networks. Inc.
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July 23.2009

CPS Informotion & Technology Services

Service Deliverv I>cadline Extension Request

VIA FEDERAL EXPRESS
Service Delivery Extension Request
Schools and Libraries Division
Box 125 - Correspondence Un it
80 South Jefferson Road
Whippany. NJ 07981

RE: Service Delivery Deadline Extension Request

Applicant Name:
Entity Number:

Form 471 Application Numbers:
Funding Request Number:
Funding Year:
Service Provider Name:
Funding Commitment Amount:

Form 471 Application Numbers:
Funding Request Number:
Funding Year:
Service Provider Name:
Funding Commitment Amount:

To Whom [t May Concern:

Chicago Public Schools
135749

517618
1439048
FY 2006 (July I, 2006 - September 3D, 2007)
Milel Networks. Inc./ SPIN # 143005046
$4,252,723.37

542649
1569241
FY 2007 (July I, 2007-SeptembcdO, 2008)
Mitel Networks, Inc.! SPIN # 143005046
S4,877,223.43

Pursuant to the Federal COllllllunications Commission's Non-recurring Services Order ', Chicago Public Schools
("the District") respectfully requests that the Schools and Libraries Division ("SLD") extend the service delivery
deadline for funding request number 1439048 (FY2006) referenced above from September 30. 2007 10

September 30. 2009. In addition, the District also respectfully requests that the SLD extend the service delivery
deadline for funding request number 156924\ referenced above from September 30.2008 (0 September 30.
2010.

I Fe:deral-SlaleJOIII/ !J()(lI"(lolIlJnilw.WJ/ Sen'ice. RC(l(Jrl and Order. CC Dockel No, 96--45, 47 C.FK ~ 54.S07(d}(1) - (4) (2001)

Chicago Public Schools • Information & Technology Services
125 S. Clark SI.. 3rd floor • Chicago. Il 60603

Telephone f7731 553-1300 • fox (773) 553-1368 • E-mail ots@cps.k:12.iLus
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If the SLO concludes thai it does 110t have authority under the Non-recurring Services Order to grant the
extension, the District requests that the SLD forward this Extension Request to the Commission, and that the
Commission treal it <lS a request to waive section 54.S07(d) of the rules, as special circumstances exist to justify
such a waiver.

Section 54.S07(d) of the Commission's rules requires recipients of E-rate commitments to complete the work
covered by contracts with service providers for nOll-recurring services by September 30 following the close of
the funding year. However, the same section of the rules also slales that applicants will qualify for an extension
orille implementation deadlinc if they satisfy ccrtain criteria:

(3) applicants whose service providcrs are unable to complete implementation for reasons bcyond the
scrvice provider's control;

Application # 542649 FRN 1569241 was issued an FCDL all January 16, 2008. More imponantly. this
previously mentioned FRN is dependent on the completioll of the installation of products and services from
application # 517618 FRN 1439048. In turn, FRN 1439048 is dependent all the completion of the installation
of products and services from application # 442826 FRN 1285646 and application #418317 FRN 1151212.

As explained in further detail below. due to the dependency of this project with previous projects, coupled by
schedule overruns due to the response of a product substitution, it is unrealistic to completely install these
components by the prescribed deadlines. More so. when the project's efficiency is based 011 sequential
installation and the previous funding year was delayed due to delivery issues and product substitution approvals,
the results are a ripple effect for service delivery extensions.

The Chicago Public Schools, with over 413,000 students. is the third largest school system iu the nation. As
explained more fully below, it would be technologically wasteful, economically disastrous, and educationally
disruptive tor the District to require its servicc providers to attempt to complete this work by the end of the
funding year for non-recurring services. Accordingly, for E-rate-related administrative reasons that arc beyond
anyone's control, the District's service provider cannot realistically be expected to complete the 2006 funding
year implementation by the deadline of September 30'h, 2007 or complete the 2007 funding year implementation
by the deadline ofSeptcmber 30'h 2008.

The following factors that are beyond the control or the District's service providers also prevent them from
completing the work associated with the Year 2006 Internal Connections FRN 1439048 by Scptember 30. 2007
and the Year 2007 Internal Connections FRN 1569241 by September 30, 2008:

• The District's Vendors Cannot Begin nor Complete Work on the FY2006 or FY2007 until
Implementation of FY2005 Application #442826-FRN 1285646 and 2004 Application #418317- FRN
1151212 are Completed.

Chicago Public Schools • Information & Technology SeNices
125 S. Clark Sf., 3rd Floor • Chicago. IL 60603

Telephone (773) 553-1300 • Fax (773) 553-1368 • E-mailols@cps.kI2.1l.us
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On June 2. 2005. CPS filed n service substitution request for the purchase of Converged Hybrid Voice/Data
Network Equipment and Services for Funding Year 2004. CPS received the approval on September 28'h, 2005.
Because a Funding COlllll1ill11CIll Decision Letter (FCDL) was not issued by the SLD unlil January 11,2005.
CPS \Vas unable to start the project as planned on July I. 2004. Given Ihe lapse of time between the submission
of the Fonn 471 and the issuance of the FCDL-almosl II mOllths---cenain products had been updated due to
technological advancements and those originally specified in the application were no longer available. Since
CPS had nol yet received notice of approval frOIll the SLO until September 28d

'. 2005. regarding the service
substitution, Mite! Networks. Inc, was not able to procced with and complete delivery and installation of all
FY2004 sites for reasons beyond their COlltrol.

Given the delays in both the funding commitment and the service substitution review and approval lind the
additional time required 10 implemcnt FRN I 151212 and FRN 1285646, coupled with thc interdependencies it
has with other subscquent projects. we respectfully request thc service delivery deadline extension so that the
project can be completed.

It is evident, therefore. that the inability of the District's vendors to complete the 2006 and 2007 projects by
their current deadlines is the result of circumstances clearly beyond their control.

Specifically, the following issues llced furthcr consideration:

• Installation and equipment for FRN 1439048 will not be completed until September 30111
, 2009

• Installation and equipment for FRN 1569241 will not be completed until September 30dl 201 0

Request for Waiver

In addition to the specific extension-triggering events that the Commission included in its Non-recurring
Services Order. the Commission has recognized repeatcdly that other exfemal cirCUlllstances can create
"situations where deadlincs are both impractical and unreasonable." and that granting a waivcr of section
54.507(d) of the rules in those circumstances is consistent with the Commission'S "long-standing policy of
ensuring that applicants for non-recurring services are not penalized for dclays that are not within their cOlltrol.,,2
For obvious reasons. the Commission considers the ability of applicants to fully utilize their E-rate discounts to
be an important consideration.

In this case. due to numerous factors beyond the control of the Districl's vendors - dclays in issuing funding
commitment decision letters to the School District, deadline extensions for other portions of the projcct, and the
scrial nature of intelligent. cost·effective, cost·conscious network installation work - the District's vendors
simply canllot complete thc 2006 and 2007 Funding Year implementation by the current deadlines.

! s..... "'.I{•. /Wqllcstfor WUll'(lr oftIre Septf!mher 30. 1000 IJeadli'lf!for Il1Ipknre"tatiol/ Q}·""f)tI·&Cllrrm~ Sen'ices by IJofd1l'1II C(}JIIII)' Boan:l q/J-:dllculw".
Federal·Stalt JOIl1I &lard ()n Ullll'erml Sen"ce. Order, CC Dock~ No. 96-45. DA No. 01-747. 16 FCC Ked 7053 ICom. Car. Bur_ 200ljllnd J-:dcm«;II.
Elm "Kkpcntknl School Distm;t. l)A No.03-2918 (2(03) hltp:JlhralinrOSS. rcc.gov/edocsJ>IlblicJallammo1lchiDA-03-29111A I.doc

Chicago Public Schools • Informalion & Technology Services
125 S. C1arl:: St.. 3t"d Floor· Chicago.IL 60603

Telephone /773) 553-1300 • Fox (773) 553-1368 • E-mail ors@cps.kI2,il.us
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Click. It's there. CPS Information & Technology Services

As a practical matter, it is impossible lor the District's vendors 10 complete work on the 2006 implementation
ulltil FRN1285646 work is complete. [n (urn. work all the 2007 implementation cannol be completed until
FRN1439048 work is complete. Granting a waiver ill these circumstances is clearly in line with the
Commission's policy of helping applicants 10 use all of their discounts and of encouraging them to use those
discounts wisely.

For all of the above reasons, the District requests that either the SLD or the Commission grant its requesl (0

extend the service delivery deadline for its 2006 networking implementation to September 30,2009 and extend
the service delivel), deadline lor its 2007 networking implementation to September 30. 20 IO.

The District believes the requested extension maximizes the advantage of the [-Rate program by making
superior technology Clvailable to a greater number of students. Please contact Pamela Flowers, E-Rate Manager
at (773) 553-1352 with any questions regarding this request.

Sincerely.

Ae,e~~
Chief Information Officer

Cc: Katie Zalewski - Telecommunications Manager
Edward Wagner-Director of Infrastructure Services

Pamela Flowcrs- E-Rate Manager

Chicago Public Schools • Information & Technology Services
125 S. Clark St.. 3rd Floor • Chicago. IL 60603

Telephone (773) 553-1300 • Fax (773) 553-1368 • E-mail ols@cps.k]2.il.us



USAC
Univers.ll St.'1vice i\drninish~ltivc Cnrnp.ll1}" Schools & Libraries Division

Administrator's Decision on Implementation Extension Request

September 30, 2009

Arshelc Stevens
Chicago Public Schools
125 S. Clark SI. 3'" Floor
Chicago, lL 60603

471 Application Number:
Funding Request Number(s):
Your Correspondence Dated:

51761R
1439048
July 27, 2009

After thorough review and investigation of all relevant facts, the Schools and Libraries
Division ("SLD") of the Universal Service Adminjstrative Company ("USAC") has made
its decision in regard to your implementation extension request. This letter explains the
basis ofSLD's decision. The date of this letter begins the 60-day lime period for
appealing this decision to the Federal Communications Commission C"FCC"). !fyour
request included more than one 471 Application, please note that for each application you
will receive a separate detennination letter.

FRN(s): 1439048

Decision on Appeal: Denied in full

Explanation: Request received after the FCC deadline for Implementation Deadline
Extension requests which was 9/3012008.

In accordance with the FCC Report and Order (FCC 01-195) released on June 29, 2001,
the Administrator may grant an extension of time for the implen:'entation of non-recurring
services if the implementation is delayed for circumstances beyond the named service
provider's control. You have been unable to establish such circumstances.

TO APPEAL THIS DECISION:

If you wish to appeal a decision in this letter, your appeal must be received by the SLD or
postmarked within 60 days of the date of this letter. Failure to meet this requirement will
result in automatic dismissal of your appeal. In your letter of appeal:

100 South Jeffcrson Road, P.O. Box 902, Whippany, NJ 07981
Visit us online at: hnp:llwww.usac.orq/sV



1. Include the name, address, telephone number, fax number. and e-mail address for the
person who can most readily discuss this appeal with us.

2. State outright that your letter is an appeal. Include tile following to identify the
decision letter and the decision you are appealing:

• appellant name,
• applicant or service provider name,
• BE and/or SPIN,
• Fonn 471 and FRN
• invoice number as assigned by the SLD,
• "Administrator's Decision on Invoice Deadline Extension Request" dated

09/22/2009, AND
• the exact text or the decision that you are appealing.

3. Please keep your letter to the point, and provide documentation to support your
appeal. Be sure to keep a copy of your entire appeal, including any correspondence
and documentation.

4. If you are an applicant, please provide a copy of your appeal to the service provider(s)
affected by the SLD's decision. If you are a service provider, please provide a copy
of your appeal to the applicant affected by the SLD's decision.

5. Provide an authorized signature on your letter of appeal.

To submit your appeal to the SLD bye-mail, use the "Submit a Question" feature on the
web site at www.usac.orglsIl.Click "Continue," choose "Appeals" from the Topics
Inquiry on the lower portion of your screen, and click "Go" to begin your appeal
submission. The system will prompt you through the process. The SLD will
automatically reply to incoming e-mails to confirm receipt.

To submit your appeal to the SLD by fax, fax your appeal to (973) 599-6542.

To submit your appeal to the SLD on paper, send your appeal to:

Letter of Appeal
Schools and Libraries Division
100 South Jefferson Road
P.O. Box 902
Whippany, NJ 07981

While we encourage you to resolve your appeal with the SLD first, you have the option
of filing an appeal directly with the Federal Communications Commission (FCC). You
should refer to CC Docket No. 02-6 on the first page of your appeal to the FCC. Your
appeal must be received by the FCC or postmarked within 60 days of the date of this



letter. Failure to meet thjs requirement will result in automatic dismissal of your appeal.
We strongly recommend that you use the electronic filing options described in the
"Appeals Procedure" posted in the Reference Area of our web site. If you are submitting
your appeal via United States Postal Service, send to: FCC, Office of the Secretary, 445
12th Street SW, Washington, DC 20554.

Schools and Libraries Division
Universal Service Administrative Company

cc: Michele Maggard, Mite! etworks, Inc.



ICHICAGO I
PUBLIC ITS
SCHOOLS I CPS Information & Technology Services

REQUEST FOR APPEAL

November 29, 2009

VIA FEDERAL EXPRESS
Letter of Appeal
Schools and Libraries Division
Box 125 - Correspondence Unit
80 South Jefferson Road
Whippany, NJ 07981

RE: Request for Review

SLD Action Being Appealed:

Applicant Name:
Entity Number:
Form 471 Application Numbers:
Funding Request Number:
Funding Year:
Service Provider Name:
Contact for this Appeal:

To Whom It May Concern:

Administrator's Decision on Implementation
Extension Request dated September 3D, 2009

Chicago Public Schools
135749
517618
1439048
FY 2006 (July 1, 2006 - September 30,2007)
Mitel Networks, Inc. 1SPIN # 143005046

Pamela Flowers
E-Rate Manager
Chicago Public Schools
125 S. Clark Street
Chicago, IL 60603
Telephone: 773~553-1352

Request for Implementation Extension Request for the referenced FRN was denied by USAC for the stated
reason that: ~Request received after the FCC deadline for Implementation Deadline Extension requests which
was 9/30/2008." This document is being filed by Chicago Public Schools ("CPS") to appeal this implementation
extension request denial. In the event this appeal is denied by USAC, CPS asks that USAC explain and
quantify the basis for the appeal denial so as to provide CPS with adequate means to further pursue its appeal
options with the Commission.

Discussion:

Chicago Public Schools, with over 433,000 students, is the third largest school system in the nation. The
District has been working aggressively to complete a multi·year Converged Hybrid Voice/Data Network
Equipment and Services project. This' project was dependent on the completion of

FY2004 FRNl151212 was granted an implementation service delivery extension to September 30,2007;
FY2005 FRN1285646 was granted an implementation service delivery extension to September 30,2008;

Chicago Public Schools • Information & Technology Services
125 S. Clark St., 3rd Floor' Chicago,IL60603

Telephone (773) 553-1300· Fax (773) 553-1368



I CPS Information & Technology Services

,

On May 11, 2007, the District respectfully requested an implementation service delivery extension for FY2006
FRN1439048. Unfortunately, there was a clerical error in the letter and the true intention of the request was for
an implementation service delivery extension deadline of September 30, 2009. The request with the incorrect
implementation service delivery date was granted on July 2, 2007.

On July 27, 2009, the District respectfully requested an implementation service delivery extension for FY2006
FRN1439048 to September 30, 2009 and FY2007 FRN1569241 to September 30, 2010. The request for
FRN1569241 was approved while the request for FRN1439048 was denied in full.

When a project's efficiency is based on sequential installation and prior funding years' completion dates were
delayed due to factors including funding commitment delays, completion of interdependent projects and product
substitution approvals, the result is a ripple effect for service delivery extensions. Accordingly, for E-Rate
related administrative reasons that are beyond anyone's control, the District's service provider could not
realistically be expected to complete the 2005 and 2006 funding year implementations by the deadline of
September 30, 2008 without increases in costs and substantial disruptions to classrooms throughout the District.

The District sincerely apologizes for the clerical error in the Service Extension Request dated July 2, 2007 and
once again respectfully requests that the Schools and Libraries Division ("SLD") extend the service delivery
deadline for funding request number 1439048 (FY2006) to September 30, 2009. All implementation work
related to FRN1439048 was successfully implemented by September 30, 2009 and the District is confident that
all related invoices will be submitted prior to January 28, 2010.

Summary:

Due to numerous factors beyond the control of the District's vendor - delays in issuing funding commitment
decision letters to the School District, deadline extensions for other portions of the project, and the serial nature
of intelligent, cost-effective, cost-conscious network. installation work - the District's vendors simply could not
complete the 2006 Funding Year implementation by the current deadline.

Granting a waiver in these circumstances is clearly in line with the Commission's policy of helping applicants to
use all of their discounts and of encouraging them to use those discounts wisely.

For all of the above reasons, the District requests that either the SLD or the Commission grant its request to
extend the service delivery deadline for its 2006 networking implementation to September 30, 2009.

The District believes the requested extension maximizes the advantage of the E-Rate program by making
superior technology available to a greater number of students. Please contact Pamela Flowers, E-Rate
Manager at (773) 553-1352 with any questions regarding this request.

cerely, 0 r r

Barton J., Taylor
E·Rate Director

Cc: Katie Zalewski-Telecommunications Manager
Edward Wagner-Director of Infrastructure Services

Chicago Public Schools • Information & Technology Services
125 S. Clark St., 3rd Floor· Chicago, IL 60603

Telephone (773) 553-1300· Fax (773) 553-1368



USAC
LJniVCfS<ll Service Adminislral;\'{' COI11[1.1"y Schools and Libraries Division

Administrator's Decision on Implementation Extension Appeal

January 21,2010

Barton Taylor
Chicago Public Schools
125 South Clark Street, 3rd Floor
Chicago, IL 60603

Re: Your appeal of the denial of your implementation extension request

471 Application Number:
Funding Request Number(s)
Correspondence Dated:

517618
1439048
November 29, 2009

After thorough review and investigation of all relevant facts, the Schools and Libraries Division (SLO) of
the Universal Service Administrative Company has made its decision in regard to your appeal.

Funding Request Number(s):
Decision on Appeal:

1439048
Denied in full

FCC Rules related to the payment of support for discounted services establish deadlines for
service providers to deliver services/products to the applicant. The FCC provides an extension of
this deadline under certain conditions. Those conditions are documented in the Reference area
on the USAC website. (See Service Delivery Deadlines and Extension Requests for more
information.). In accordance with FCC Report and Order (FCC 01-195) released on June 29,
2001, in order to provide additional time to implement contracts or agreements with service
providers for non·recurring services, applicants must submit documentation to the Administrator
requesting relief on or before the original non-recurring services deadline.

Your appeal has not brought forth clear information establishing that application for relief was
made prior to this deadline. Therefore, your appeal is denied.

If you believe there is a basis for further examination of your application, you may file an appeal
with the FCC. You should refer to CC Docket No. 02-6 on the first page of your appeal to the
FCC. Your appeal must be received or postmarked within 60 days of the above date on this
letter. Failure to meet this requirement will result in automatic dismissal of your appeal. If you
are submitting your appeal via United States Postal Service, send to: FCC, Office of the
Secretary, 445 12th Street SW, Washington, DC 20554. Further information and options for filing
an appeal directly with the FCC can be found in the "Appeals Procedure" posted in the Reference
Area of the SLD web site or by contacting the Client Service Bureau. We strongly recommend
that you use the electronic filing options.

Schools and Libraries Division - Correspondence Unit
30 Lanidex Plaza West, PO Box 685, Parsippany, NJ 07054-0685

Visit us online at: www.usac.orglsl



Schools and Libraries Division
Universal service Administrative Company

Cc:

Michele Maggard
Mitel Networks, Inc
7300 West Boston Street
Chandler, AZ 65226

Schools and Libraries Division - Correspondence Unit
30 Lanidex Plaza West, P.O. Box 685, Parsippany, New Jersey07981

Visit us online at: www,usac.orglsl
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